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Strahan Village Estates 
City of El Paso — City Plan Commission — 6/14/2018  
SUSU15-00027— Major Final (Reinstatement) 

STAFF CONTACT: Jim Henry, (915) 212-1608, henryjj@elpasotexas.gov 

PROPERTY OWNER: Issa Khlayel & Ahmad Khlayel  

REPRESENTATIVE: Del Rio Engineering  

LOCATION: North of Borderland and West of Strahan, (ETJ) 

ACREAGE:  7.934 

VESTED: No  

PARK FEES REQUIRED: N/A 

EXCEPTION/MODIFICATION 
REQUEST:  

N/A 

RELATED APPLICATIONS: N/A 

PUBLIC INPUT: N/A 

STAFF RECOMMENDATION:  Approval 

SUMMARY OF REQUEST: In accordance with Section 19.41.040 – Reinstatement of the current 
code, the applicant is requesting a reinstatement of an expired application for a period of one 
year. The applicant submitted the request within 30-business days (afforded per the applicable 
code section) of the date of expiration. According to the applicant, the delay in the installation 
of the improvements is primarily due to an El Paso Water project along Strahan Road. Staff did 
receive confirmation from El Paso Water that there was a project along Strahan Road to replace 
a 36” transmission main; the project was completed on November 9, 2017.  Per the applicant, the 
new water main needed to be installed so that there was an available water main for the 
subdivision to connect to. In addition, the applicant contends that the County requested several 
changes to the subdivision and there were several existing structures that needed to be 
demolished, which also contributed to the delay in the construction of the improvements. The 
proposed subdivision will result in 34 single-family lots and a .577-acre pond. 
 
SUMMARY OF RECOMMENDATION: Planning staff recommends approval of the reinstatement of 
Strahan Village Estates, as the applicant has provided legitimate reasons for the delay in installing 
the improvements and the recording of the final plat. Likewise, the request satisfies the 
requirements outlined in Section 19.41.040 – Reinstatement of the current code. In addition, the 
request is in line with the County’s “Concurrence of Construction” letter dated June 6, 2018 which 
is valid for six-months (see attachment 5, pgs. 8 - 9).   
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19.41.040 – REINSTATEMENT  
A. Unless otherwise provided by this title, an applicant may request reinstatement of an expired 
application by filing a written request with the approving authority within thirty business days of 
the date of expiration. The request for reinstatement shall include a statement of the reasons 
why the application should be reinstated and extended. A request for reinstatement shall be 
processed and decided in the manner provided for an extension of an expiration period for 
more than one year. The expiration date shall not be extended for more than two years from the 
date a complete application was officially submitted. 
 
B. A reinstatement of an expired application is wholly discretionary, and the approving authority, 
in determining whether or not to grant reinstatement, shall consider any changes in 
development conditions in the area, new public health, safety and welfare concerns and 
regulations, and the application thereof to development of the land. 
 
Staff did consider any changes in development conditions in the area, new public health, safety 
and welfare concerns, or regulations and found none that would be applicable to the request. 
 
CASE HISTORY 
 
This application was approved on a major preliminary basis by the City Plan Commission on May 
17, 2012. 
 
Land Development approved the subdivision Improvement plans on April 2, 2015. 
 
This application was approved on a major final basis by the City Plan Commission on April 23, 
2015. 
 
NEIGHBORHOOD CHARACTER: The subject property is located within the City’s Exterritorial 
Jurisdiction (ETJ); therefore, it is not zoned. The adjacent land use consists mostly of farming / 
agriculture. The nearest park is  Haciendas del Rio (.29 miles to the NW) The nearest school is Jose 
Damian Elementary (.7 mi to the South) The subject property is located within the Westside Impact 
Fee Service Area, but not within the Upper Valley Planning Area.  
 
STAFF COMMENTS:  
Staff has no additional comments. 
 
PLAT EXPIRATION:   
This application will expire on June 14, 2019 pursuant to Section 19.04.060 (Expiration and 
extension).  If the final plat is not recorded within the specified date, the final plat approval, unless 
extended in accordance with Chapter 19.41 (Expiration, extension and reinstatement), shall 
expire and the applicable plat shall be deemed null and void. 
 
ATTACHMENTS:  
1. Preliminary Plat 
2. Final Plat 
3. Official Reinstatement Request 
4. Reinstatement Request Letter / Approval Timeline  
5. El Paso County Concurrence of Construction Letter 
6. Department / Agency Comments 
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ATTACHMENT 1 
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            ATTACHMENT 2 
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     ATTACHMENT 3 
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     ATTACHMENT 4 
Dear Nelson,  
 
Following our last meeting regarding the above project, we are kindly requesting the reinstatement of the 
subdivision application status in accordance with the subdivision ordinance number 19.41.040. 
 
Although the final plat was approved by CPC on April 23rd 2015 and because this project is within the ETJ area of 
the city of El Paso, we continued to receive comments from the County and that caused changes to be made. The 
final approval of the subdivision improvements plans was not complete until May 31st 2016.  
 
Furthermore, the EPWU was actively constructing water and sewer projects along Strahan road in front of the 
project area during the 2017 year. This project was funded and managed by the United States Army Corps of 
Engineers.  Karla Benitez was the project manager on behalf of the USACE.  She would be able to provide you exact 
information regarding this project.  Her contact number is 915‐771‐0109. See attached plan and profile drawings.  
 
 

Approvals 

No.  Activity  Date  Notes 

1 
Final Plat approval by City 

Plan Commission 
April 23, 2015 

SUSU15‐00027 
Attachment 1 

2  Fire Hydrant distribution  November 12, 2015  Attachment 2 

3  Plans final approval  April 6, 2016 
Land Development at 
CEP SIPS15‐00013 
Attachment 3 

4 
EPWU‐ PSB Water and 

Storm water 
March 18, 2016  Attachment 4 

5  Concurrence Letter  May 31, 2016  County Attachment 5 

 

If you have any questions or comments, please do not hesitate to call. 
 
Respectfully,  
Sal Masoud, PE 
 

 
For: DEL RIO ENGINEERING, INC 
P.O. Box 220251 
El Paso Texas 79913 
915/ 833‐2400 
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ATTACHMENT 5 
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ATTACHMENT 5 Cont. 
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ATTACHMENT 6 
 

 
PLANNING & INSPECTIONS DEPARTMENT- PLANNING DIVISION 
Developer / Engineer shall address the following comments: 
 
1. Submit to the Planning & Inspections Department – Planning Division the following prior to 

recording of the subdivision: 
    a:  Current certificate tax certificate(s) 
    b:  Current proof of ownership. 
    d:  Release of access document, if applicable. 
    e:  Set of restrictive covenants, if applicable. 
 
2. Every subdivision shall provide for postal delivery service.  The subdivider shall coordinate the 

installation and construction with the United States Postal Service in determining the type of 
delivery service for the proposed subdivision.  In all cases, the type and location of delivery 
service shall be subject to the approval of the United States Postal Service. 

 
EL PASO WATER 
 
NTP for this project was issued (by USACE) on 10/21/16.  Substantial Completion for Phase I was 
reached 11/9/17.  Contractor went back and completed punch-list items on 1/22/18.   
 
El Paso County 
 
The applicant had submitted the plat about 2 years ago but was never approved.  The subdivision 
improvement plans were approved on May 31, 2016 conditional to construction being started 
within 6 months.  Since they did not start within that time frame, the engineer (DRE) had to resubmit 
and is currently under review by the County. 
 
 
 
 
 
 


